

Phase 4: Project Planning

AI Comic Story Creator — SmartBridge Project Submission

1. Suggested Milestones & Timeline

Week	Milestone
Week 1	Finalize brainstorming, requirements, and system design; set up repo structure
Week 2	Implement Story Architect + Character Manager agents; validate JSON schema output
Week 3	Implement Panel Director agent and Imagen 3 integration for single-panel rendering
Week 4	Build the layout engine and Typesetter/compositor (bubbles, captions, page assembly)
Week 5	Integrate PDF/CBZ export; end-to-end pipeline test on a full sample issue
Week 6	Testing phase, bug fixes, documentation, and demo preparation

2. Team Roles (adapt to team size)

- **Pipeline/Backend Developer:** Gemini & Imagen API integration, agent orchestration, FastAPI service.
- **Compositing Developer:** layout engine, bubble drawing, PDF/CBZ export.
- **QA/Tester:** prompt validation, schema validation, output review across styles and page counts.
- **Documentation Lead:** README, API docs, architecture diagrams, demo script.

3. Resource & Cost Planning

- Track Gemini and Imagen API usage/cost per generated issue; budget for iterative testing during development.
- Use Gemini 1.5 Flash for high-volume structural tasks and reserve Gemini 1.5 Pro for creative story generation to control cost and latency.
- Use Gemini Context Caching for character/style descriptors reused across many panel calls.